PROGRESS REPORT

FOR THE PERIOD

FROM 1.09.2023 TO 31.12.2023

Submitted To:

People for Progress in India (PPI)
P.O. Box No. 51231 Seattle, WA 98115-1231, USA

Submitted By:

Bandana Sharma, Secretary
Aakanksha Seva Sadan, Muzaffarpur, Bihar

PROGRESS REPORT

1. ***Reporting period***

1.09.2023 to 31.12.2023

2. ***Project title and no. of beneficiaries approved by PPI***

"Tailoring Training Program for Poor and Marginalized Rural Women, Muzaffarpur, Bihar."

180 women (20 women x 9 batches) @ 3 batches x 3 centers (Per batch 4 months training)

3. ***Implementing agency***

Aakanksha Seva Sadan
At: Madapur Choubey, P.O. Kharaunadih
Via: Patahi, Dist. Muzaffarpur, State: Bihar (India)
Pin: 843113

4. ***Phone***

0612-2250027/09334907270/09472582977

5. ***E-mail***

sbandana26@gmail.com

6. ***Project duration***

One year

7. ***Month and year of starting***

1 May, 2023

8. ***Amount sanctioned by PPI***

Rs. 3,17,750/-

9. ***Goal & Objectives***

▪ **Goal:** Bringing improvements in the socio-economic condition of the target groups through tailoring skills and income generation opportunities.

▪ ***Objectives:***

(a) To impart vocational training to 180 poor and marginalized rural women (age group: 18-40 years) in tailoring skills.
(b) To help them to become self-employed at the local and regional levels.
(c) To bring improvements in their poor socio-economic condition and social status.
(d) To make them empowered for making progress in life.

10. ***Criteria for success***

(a) Timely and quality skill training for the target groups.
(b) Assured employment/self-employment in the learned skills after training.
(c) Improved status of the target groups in the family and society.

11. ***Approved measures implemented during the period***

(a) Selection of trainees (59) for second batch of training.
(b) Purchased materials for training.
(c) Developed trade wise course curriculum, modules and charts.
(d) Conducted village awareness programs.
(e) Imparted training with quality inputs.

12. ***Training details***

Skills/Activities	***No. of Trainees***			
	Total	**Caste Wise Category**		
		SC	**OBC**	**Others**
Tailoring	59	0	37	22

Note: 19 women were covered through Barkagaon training centre.

13. ***Personal involved in project implementation***

Sl. No.	***Name***	***Designation***	***Qualification***	***Status***
1.	Bandana Sharma	Secretary	LLB	Full-Time
2.	Premshila Devi	Trainer	Class 10th	Full-Time
3.	Nisha Devi	Trainer	intermediate	Full-Time
4.	Girija Kumari	Trainer	Matriculate	Full-Time
5.	Chandini Kumari	Project Coordinator	Post Graduate	Part-Time

14. ***Village awareness program***

6 village awareness programs were conducted during the reporting period. A good number of people participated in these awareness programs and appraised about the program goals and objectives.

15. ***Objectives of the project being realized/completed*****?**

Training of the second batch has successfully completed on 31.12.2023. (List of the beneficiaries is ***attached*****)**

16. ***Problems faced/ being faced***

No problems faced. The training was conducted smoothly.

17. ***Self-employment/employment details***

70% self-employment of the beneficiaries of the first batch has been successfully realized. The beneficiaries have started preparing cloth items and now they are earning in the range of Rs. 2000- Rs. 3000 per month. Efforts are going on from ASS for bringing the beneficiaries into the SHG mode and linking them with microfinance for a better and sustainable income in the future.

18. ***Expected time to complete the project***

30 April, 2024.

■■

Photo Gallery

Photo Gallery

♦♦