PROGRESS REPORT
FOR THE PERIOD
FROM 1.04.2017 TO 30.09.2017

Submitted to:

People for Progress in India (PPI)
P.O. Box No. 51231
Seattle, WA 98115-1231, USA

Submitted by:

Bandana Sharma
Secretary
Aakanksha Seva Sadan
Dist. Muzaffarpur, Bihar

PROGRESS REPORT

1. ***Reporting period***

1.04.2017 to 30.09.2017

2. ***Project title***

"Vocational Training Program for Poor Women, Muzaffarpur, Bihar."

3. ***Implementing agency***

Aakanksha Seva Sadan
At: Madapur Choubey, P.O. Kharaunadih, Via: Patahi
Dist. Muzaffarpur
State: Bihar (India)
Pin: 843113

4. ***Phone***

0612-2250027/09334907270/09472582977

5. ***E-mail***

sbandana26@gmail.com, bandana.ass@rediffmail.com

6. ***Project duration***

One year

7. ***Month and year of starting***

1 April, 2017

8. ***Financial details***

Sl. No.	*Details*	*Amount (Rs.)*
1.	Amount sanctioned by PPI for 1 year	1,89,900/-
2.	Total LC	47,600/-
3.	Fund Received by PPI	1,89,900/-

9. ***Trades approved by PPI***

Sl. No.	*Trade*	*Women & girls/batch*	*Months/batch*	*No. of batch*
1.	Tailoring	15 women & girls/batch	6 months/batch	2 batch
2.	Beautician	15 women & girls/batch	6 months/batch	2 batch

10. ***The Need***

a. The nature of these trades suits lifestyle of the poor women and girls of the area.
b. Heavy demands received from many poor women and girls for training. Many of them are eager to earn sustainable income after training. Good possibilities of employment/self-employment will be an added advantage.
c. Good employment/self-employment generated among the beneficiaries of the previous training. This has improved their poor socio-economic condition and brought sustainability in their life.
d. Reduction in poverty of the poor household will further strengthen.

11. ***Approved measures implemented during the period***

a. Selection of trainees (30) @15 women & girls/batch for the first batch of the beautician and tailoring trades.

b. Purchased training materials for training.
c. Developed trade wise course curriculum, modules and charts.
d. Imparted training to the women & girls in the selected trades with quality inputs.

12. ***Training details***

Skills/Activities	***No. of Trainees***			
	Total	***Caste Wise Category***		
		SC	***OBC***	***Others***
1. Tailoring	15	8	4	3
2. Beautician	15	0	9	6

13. ***Personnel involved in project implementation***

Sl. No.	***Name***	***Designation***	***Qualification***	***Full-Time***
1.	Ms. Bandana Sharma	Secretary	LLB	√
2.	Ms. Kanchan Kumari	Trainer (Tailoring)	Graduate	√
3.	Ms. Premshila Devi	Trainer (Beautician)	Intermediate	√

14. ***Objectives of the project being realized/completed***

Training of the first batch of the trades has been successfully completed on 30.09.2017. ***(Trade wise list of the trainees and training photographs are attached. Annexure-I and Annexure-II)***

15. ***Problems faced/ being faced***

No problems faced. Training conducted smoothly.

16. ***Self-employment/employment details***

It is in process at the moment. ASS is confident to achieve 100% self-employment of the beneficiaries of the first batch.

17. ***Expected time to complete the project***

31 March, 2018.

■

Annexure-II

Photo Gallery

■■■