AKHIL GRAMIN YUVA VIKAS SAMITI, MANIPHULKAHAN, RAKSA, KANTI, MUZAFFARPUR

Status Report

1. Period of reporting : Jan 2018 to June 2018
2. PPI Project number : -----
3. Project title: Vocational training for Socio-Economic Empowerment of Poor and Marginalized Women & Girls in Muzaffarpur,Bihar
4. Implementing agency name & address :Akhil Gramin Yuva Vikash Samiti, At- Manifulkahan, P.O.- Raksa, Via- Kanti Dist.- Muzaffarpur, Pin- 843109
5. Phone and e-mail : 09199918786, agyvs@rediffmail.com ,agyvsmuzaffarpur@gmail.com
6. Project duration : 2 years
7. Month and year of starting : January 2018
8. Completion :Dec, 2018
9. Amount approved by PPI: Rs. 5,43,700/- Local /VO Contribution : Rs.1,06,300/-
10. Funds received: First Installment:Rs.3,10,100/-
    Second Installment:Rs.2,33,600/-
11. Ongoing training details as approved by PPI

Name of trades	Duration	No. of batches	Trainees/batch	Status
Ready Made Garments	06 Months	04	15 female	3rd batch is completed in June 2018,4th batch is in progress from 1 July,2018 Yet to be completed in Dec, 2018
Lac Bangle	03 Months	04	15 Female	Four batches are completed
Beautician	06 Months	04	15 Female	3rd batch is completed in June 2018, 4th batch is in progress from July,2018 Yet to be Completed in Dec,2018

12. Personnel involved on project implementation

Name	Designation	Qualification	Part time	Full time	Date of Joining	
					Organization	PPI Program
Bibha kumari	Instructor	BA in Arts And Diploma in Ready made Garments	--	Full time	Since 05 years	Jan, 2017
Anshu Kumari	Instructor	Intermediate and diploma in Beautician Course	--	Full time	Since 05 years	Jan,2017
Chandani Khatun	Instructor	Matriculation and Expert in Lac Bangle Training	--	Full Time	Since 05 years	Jan,2017

13. Street Plays and distribution of pamphlets and posters

No. Street plays	No of coverage villages	No of Panchayats	No. of participants	Details of resource person & department
08	32	16	480	Bank Employees, DIC Employees, Panchayat Representative

Note: Resource person areBank Employees, DIC Employees, Panchayat Representative and social workers and distribution of pamphlets and posters has been also done.

14.Records/registers maintained at the training venue : Admission Register, Attendance Register, Follow-up-Register

15.Course content used : Ready Made Garment, Lac Bangle and Beautician training content

16. Training Venue- 1. FPO, Rupwra, Marwan 2. AGYVS Centre, Kanti

17. Impact :- Employment to youth who have taken training and we are providing loan facilities to them for their own start up with the help of banks. Few of them are started working in Shops and earning well. We are now trying to provide finical support to all of them with the help of banks so they can start their own business. We have seen the improvement in their lifestyle and they are now more focused and skilled in their work. They are now earning good incomes and their life is improving gradually.

18.Beneficiary Details

Name of Trades	Duration	No of batch	Batch Completed	Male	Female	SC	Other	OBC	Total
Ready Made Garment	06	04	03	0	45	27	09	09	45
Beautician	06	04	03	0	45	15	12	18	45
Lac Bangle	03	04	04	0	60	25	15	20	60

19. Photographs

Ready Made Garments Pic 1

Ready Made Garments Pic 2

Ready Made Garment Pic 3

Ready Made Garment Pic 4

Beautician Pic 1

Beautician Pic 2

Beautician Pic 3

Loan Distribution Camp