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Introduction:  
The construction of Chinthana Multipurpose Training/Rehabilitation Centre with the support of 
“Families of Parpia, Menon, Srinath, and People for Progress in India, Seattle, WA is well going 
in Ajjampura block, Chikmagalur district, Karnataka state. As per the plan, the overall 
construction process is moving ahead. The followings are its process in detailed. 
  
Procurement of raw materials:  
According to the construction plan, the required M-sand, bigger size of the gravels (jalli), 
smaller size of gravels (jalli), sand and cement was procured from time to time which ensured 
speed up in the construction process.  
 
Basement Foundation:   
By now the full basement foundation work is completed and strong pillars are also built to 
strengthen the further construction of the building. Timely watering was also done. The step by 
step construction part cured enough due to continued rainfall.   
 
Brick wall construction: 
As per the plan, the team of mansion built the brick wall using good quality of sand, M-Sand, 
cement and burnt bricks. The space has been allotted for the windows and doors to be placed. 
Now the surround brick wall as well as interior brick wall has been completed up to the lintel 
level. 
 
Lintel concrete: 
Recently, the Lintel concrete was also completed by the team of mansion workers using the 
preparation of good quality composition of cement concrete. The needed roofs for windows 
from outside has been arranged to control the outside water from rain and sun shade. Similarly, 
the shelves are arranged inside to store needed materials.  
 
Water curing: 
Over the 7 days of water curing has been undertaken to strengthen the lintel concrete. The 
timely rain also helped us to cure enough to make it stronger. 
 
Further construction work: 
Some course of brick wall construction is almost completed next to the lintel level. Meanwhile 
good quality of materials made stock and preparations are going on to build the roof R.C.C. We 
will take up the RCC work as early as possible.  
 
  



 
Once again, on behalf of CHINTHANA FOUNDATION, we would like to take this moment to 
convey our thanks to “Families of Parpia, Menon, Srinath, and People for Progress in India, 
Seattle, WA, USA” for their valuable support and cooperation in begin the construction of 
Multipurpose Training/Rehabilitation centre. Meanwhile, we have also designed 
the plaque with the names of donors as suggested. This we will place in front of the building 
once the wall construction is over.   
 
The team of CHINTHANA FOUNDATION is fully involved in the construction process and 
monitoring the same from time to time. We are putting efforts to complete the construction of 
further work as early as possible. The further progress will be updated from time to time.   
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